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SUMMARY OF CONSTRUCTION PROJECTS

OUACHITA COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   MiscellaneousReplace Heating Unit $6,000Under Construction Oct. 2000 -   $6,000 7  20 *

Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 1.1279

Addt'l Rte.-Sec.: Various

$1,793,7943 Sub. Completed Apr. 2020 Mar. 2021 1.81 $2,898,898012350*

Bridge RehabilitationHwys. 71 & 79 Bridge Preservation (2020) (S) 0.0979

Addt'l Rte.-Sec.: Sebastian 71-13/14

$1,556,0084 Sub. Completed Feb. 2020 Oct. 2020 0.17 $2,939,128012352*

-   Structure & ApproachesOuachita River Br. & Apprs. (Camden) 79 $3 - $5 M4B Programmed -   $3 - $5 M070042

ReconstructionHwy. 387 – Hwy. 7 (Camden) (Resurfacing) (S) 1.43376 $3 - $5 M1 Programmed 1.43 $3 - $5 M070140

-   Roadside AppurtenancesOuachita River Trail (Camden) (S) $57,385Completed Sep. 2005 Jul. 2014 -   $57,385070259*

-   EnhancementCamden Streetscaping (ATEP-11) (S) $281,929Completed May. 2014 Mar. 2015 -   $281,929070360*

Passing LanesMagnolia – Camden (Passing Lanes) (S) 3.4979

Addt'l Rte.-Sec.: Columbia 79-2

$7,069,0793 Completed Jan. 2016 Oct. 2018 4.65 $9,425,439070366

ResurfacingNevada Co. Line – Chidester (Overlay) (S) 5.0024 $1,039,5756 Completed Mar. 2012 Jul. 2012 5.00 $1,039,575070389

ResurfacingUnion & Ouachita Counties (Sel. Secs.) (Overlay) (S) 1.107

Addt'l Rte.-Sec.: Union 7-2, 82-5/5B, 167-1B

$199,5753 Completed May. 2012 Jul. 2012 5.98 $1,108,751070390

ResurfacingChidester – East (Sel. Secs.) (Overlay) (S) 5.0024 $1,060,4116 Completed Apr. 2013 May. 2013 5.00 $1,060,411070399

ResurfacingHwy. 128 – South (Overlay) (S) 0.869

Addt'l Rte.-Sec.: Dallas 9-1

$155,3842 Completed Feb. 2014 May. 2014 5.96 $1,109,888070407

ResurfacingHwy. 278 – West (Overlay) (S) 5.9824 $1,222,1976 Completed Apr. 2014 Aug. 2014 5.98 $1,222,197070410

-   RR CrossingCR 278 RR Signals (E. of Bearden) (S) $266,162Completed Jan. 2015 Feb. 2020 -   $266,162070414*

Structure & ApproachesTwo Bayou Creek Str. & Apprs. (S) 0.03274

Addt'l Rte.-Sec.: Calhoun 274-2

$772,4311 Sub. Completed Nov. 2019 Apr. 2021 0.06 $1,544,863070417

ResurfacingNevada Co. Line – East (Overlay) (S) 4.50278 $927,1988 Completed Mar. 2016 Aug. 2016 4.50 $927,198070423

-   EnhancementRiverfront Parks Connector (Camden) (RTP-15) (S) < $1 MProgrammed -   < $1 M070425*

-   EnhancementPlum St. – Cedar St. Sidewalks (Bearden) (TAP-15) (S) $63,970Under Construction Mar. 2017 -   $63,970070430*

-   EnhancementCamden Rail to Trails (Ph. 1) (TAP-15) (S) $1,025,970Completed Jun. 2017 Aug. 2018 -   $1,025,970070431*

-   EnhancementWashington St. Streetscape (Ph. 2) (Camden) (TAP-15) (S) $292,220Completed Nov. 2017 Feb. 2021 -   $292,220070432*

ResurfacingHwy. 278 – Hwy. 203 (S) 1.56274

Addt'l Rte.-Sec.: Calhoun 274-2

$438,2181 Completed Feb. 2017 Aug. 2017 3.06 $859,582070436

ResurfacingStephens – North (Sel. Secs.) (S) 3.5579 $1,030,1973 Completed Feb. 2019 Jul. 2019 3.55 $1,030,197070440
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Bridge Rehabilitation

Resurfacing

Hwy. 24 – Hwy. 79 (Camden) (S) 2.74278

Addt'l Rte.-Sec.: Ouachita 278-8B

$1,338,7938 Completed Apr. 2019 Mar. 2020 2.74 $1,338,793070447

ResurfacingTwo Bayou – Ouachita River (Camden) (S) 2.4279

Addt'l Rte.-Sec.: Ouachita 79-4B

$1,245,3663 Sub. Completed May. 2019 Dec. 2019 2.42 $1,245,366070449

ResurfacingHwy. 79B – North (S) 1.407 $251,9814 Completed May. 2017 Jul. 2017 1.40 $251,981070457

ResurfacingCo. Rd. 178 – Hwy. 376 (S) 6.29278 $1,453,7868 Sub. Completed May. 2020 Oct. 2020 6.29 $1,453,786070492

ResurfacingE. of Hwy. 376 – Cash Rd. (Camden) (S) 2.7979 $574,4503 Sub. Completed Jun. 2020 Oct. 2020 2.79 $574,450070497

ResurfacingLouann – Camden (S) 15.157 $10,754,3683 Sub. Completed Apr. 2020 Sep. 2020 15.15 $10,754,368070501

-   Structures & ApproachesFreeo Creek & Relief Strs. & Apprs. (S) 7 $5 - $10 M4 Scheduled Sep. 2022 -   $5 - $10 M070508

-   Roadside AppurtenancesCamden Bike/Ped. Signing & Striping (TAP-18) (S) < $1 MProgrammed -   < $1 M070516*

-   EnhancementCamden Adams Ave. Sidewalk Impvts. (TAP-19) (S) 7

Addt'l Rte.-Sec.: Ouachita 79-4

< $1 M3 Programmed -   < $1 M070521*

SealingDistrict 7 Sealing Program (2020) (S) 1.65203

Addt'l Rte.-Sec.: Various

< $1 M2 Programmed 57.69 $1 - $3 M070522*

ResurfacingN. of Camden – Freeo Creek (S) 6.007 $1 - $3 M4 Scheduled 2023 6.00 $1 - $3 M070549

ResurfacingNevada Co. Line – Hwy. 57 (S) 5.4924 < $1 M6 Scheduled 2024 5.49 < $1 M070550

ResurfacingCamden – South (S) 4.4479 $1 - $3 M3 Scheduled 2024 4.44 $1 - $3 M070551

ResurfacingHwy. 79B – Hwy. 205 (S) 3.9079 $3 - $5 M4 Scheduled 2024 3.90 $3 - $5 M070552

ResurfacingHwy. 205 – Hwy. 79B (S) 6.9679 $3 - $5 M4 Scheduled 2024 6.96 $3 - $5 M070553

ResurfacingOuachita Co. Line – Hwy. 167 (S) 0.03278

Addt'l Rte.-Sec.: Calhoun 278-10

$7,3909 Sub. Completed Apr. 2020 Jul. 2020 15.10 $3,719,788A70002

ResurfacingHwy. 79B – Airport Rd. (S) 4.5979 $2,672,3524 Sub. Completed Apr. 2021 Aug. 2021 4.59 $2,672,352A70005

ResurfacingDistrict 7 Resurfacing Program (2021) (S) 28.607

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 83.51 < $1 MA70007*

ResurfacingHwy. 79 – Calhoun Co. Line (East Camden) (S) 4.61278 $1 - $3 M9 Scheduled Apr. 2022 4.61 $1 - $3 MA70010

ResurfacingCamden Adams & Maul Sts Overlay (Sel Secs)(s) 1.53CS $319,867Completed Sep. 2013 Oct. 2013 1.53 $319,867C52001*

ResurfacingChidester Pleasant Hl Rd&tates Blf Rd Olay(s) 1.90 $255,518Completed Jan. 2015 May. 2015 1.90 $255,518C52002*

ResurfacingCamden & Bearden Overlay (Sel. Secs.) (S) 3.24CS $685,505Completed Jan. 2018 Apr. 2019 3.24 $685,505C52003*

ResurfacingEast Camden & Stephens Overlay (Sel. Secs.) S 2.21CS $489,520Sub. Completed Feb. 2019 Jun. 2019 2.21 $489,520C52004*

ResurfacingLouann Overlay (S) 1.44CS $255,425Sub. Completed Feb. 2020 Aug. 2020 1.44 $255,425C52005*
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ResurfacingStephens & Taylor Overlay (Sel. Secs.) (S) 2.15CS

Addt'l Rte.-Sec.: Columbia CS

$267,698Completed Sep. 2013 Dec. 2013 4.45 $535,396C76002*

ResurfacingEast Camden, Harrell & Thornton Olay (S) 1.52CS

Addt'l Rte.-Sec.: Calhoun CS

$258,335Completed Sep. 2014 Dec. 2014 5.37 $792,745C76009*

ResurfacingChidester & Smakover Overlay (Sel Secs) (S) 1.12CS

Addt'l Rte.-Sec.: Union CS

$248,441Completed Jun. 2018 Sep. 2018 2.52 $549,833C76048*

-   Roadside AppurtenancesLower White Oak Lake(starnes Landing)access R $99,898Completed Jan. 2012 Jan. 2012 -   $99,898GF0733*

-   ResurfacingSpoon Bend Access(ouachita Rvr) Surfacing (S) CR $82,265Completed Aug. 2017 Aug. 2017 -   $82,265GF0750*

-   ResurfacingTate's Bluff Access(ouachita Rvr)resurfacing CR $99,290Completed Aug. 2017 Dec. 2017 -   $99,290GF0751*

Major WideningHwy. 278 – Hwy. 205 (S) 1.64274

Addt'l Rte.-Sec.: Calhoun New

$5 - $10 M1 Programmed 4.26 $20 - $30 MR70051

ResurfacingOuachita Co. Overlay No. 13 (Sel. Secs.) (S) 3.45CR $517,330Completed Sep. 2012 Nov. 2012 3.45 $517,330SA5250*

ResurfacingOuachita Co. Overlay No. 14 (Sel. Secs.) (S) 4.25CR $650,588Completed Apr. 2015 Jul. 2015 4.25 $650,588SA5251*

ResurfacingCo. Rd. 55-North (Overlay) (S) 1.25CR $203,315Completed Jun. 2016 Nov. 2016 1.25 $203,315SA5252*

ResurfacingOuachita Co. Reseal No. 11 (Sel. Secs.) (S) 7.14CR $235,904Completed Jun. 2016 Sep. 2016 7.14 $235,904SA5253*

ResurfacingOuachita Co. Reseal No. 12 (Sel. Secs.) (S) 12.50 $439,402Completed Jun. 2018 Oct. 2018 12.50 $439,402SA5254*

ResurfacingCo. Rds. 43 & 88 Reseal (S) 4.40New $164,281Sub. Completed Feb. 2020 Jun. 2020 4.40 $164,281SA5255*

ResurfacingCo. Rd. 4 Reseal (S) 7.35CR $253,393Sub. Completed May. 2020 Sep. 2020 7.35 $253,393SA5256*

ResurfacingDallas & Ouachita County Overlay (S) 0.50CS

Addt'l Rte.-Sec.: Dallas CS

$97,261Sub. Completed May. 2020 Aug. 2020 1.00 $194,522SA7633*

$61,979,425155.04Totals For All Projects In Ouachita County
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